LOFTHUS FRUKT OG SAFT			WEEK 1						WEEK 2							WEEK 3								WEEK 4						
Start Date: 11/11/2019 - Kristian Hovland			М			ТН		SA	SU																					
PREPARATION		3 d																												
Assign Tasks	Project Manager	1 d																												
Lists of products	Digital Marketer	2 d																												
Research	Front-end / Project Manager	3 d																												
DESIGN		4 d																												
Meeting / Assing tasks	Project Manager	1 d																												
Review branding information/materials	Project Manager	1 d																												
Wireframe	Designer	1 d																												
Design Pages	Designer	3 d																												
Photos	Project Manager	1 d																												
Design email message	Designer	1 d																												
Review/Approve design	Project Manager	1 d																												
PRE-CODING		1 d																												
Meeting about tasks	Project Manager	1 d																												
Prepare epics/features/user stories	Project Manager	1 d																												
Meeting about production/tools	Project Manager	1 d																												
CODING		8 d																												
Home Page	Front-end	2 d																												
Feature - Webshop	Back-end	3 d																												
Contact Page	Front-end	2 d																												
Feature - Live Chat	Back-end	2 d																												
Product page with webshop	Front-end	4 d																												

Feature - Product information	Designer	2 d												
Review/Approve Coding	Project Manager	2 d												
POST-CODING		2 d												
Debugging	Back-end	1 d												
Testing	Front-end	1 d												
Meeting Full Review	Project Manager	1 d												
Meeting with client	Project Manager	2 d												
Post-Meeting Changes	All	2 d												
Meeting with client	Project manager	1 d												
UPLOAD		2 d												
Meeting with client about dates/finished product	Project Manager													
Upload finale product	Back-end													
Transfer all files to the client	All													
Premiere of the site	All													
Review meeting	All													
												Pro	ject Man	ager
												Froi	nt-end D	eveloper
ANNOTATIONS												Gra	phic Des	igner
												Вас	k-end De	eveloper
												All t	he abov	e



Modern Production Management Software. Create production calendars, breakdowns, call sheets & more on studiobinder.com

© 2018 - StudioBinder